

Team Performance Summary

Project Details

Project name: IBM, AI Powered Consulting Simulation: Digital Transformation Game (Team 1), Sprint 1, Week 1

Prepared by (PM): Gayath Wethmin Kaluwahewa

Date: 23 August 2026

Project Progress Summary

This week the team stood up the core foundation for Sprint 1. A live Next.js and Firebase application was deployed on Vercel, a working persona API route was built and verified against a real LLM provider (Groq), the sign in and landing page UI was built to match the agreed design, and a full SRS style requirements document was completed covering the problem, target users, functional requirements, assumptions, and edge cases. Office scene and dialogue UI mockups were also finished in Figma. All planned tasks were delivered within the four hour per person budget, with the exception of fallback handling for failed persona API calls, which was deliberately moved to Week 2 once the team agreed the persona route needed to be live first to test against.

Overall Team Reflection

What went well: The whole team was responsive and communicative throughout the week. Every task landed on time with its full checklist completed, and handoffs between roles were clear, BA's requirements fed cleanly into UX's design work, and UX's mockups fed cleanly into Dev's build. The one to role, one to feature task structure made ownership unambiguous and kept the board easy to follow.

What to improve next time: Board hygiene is worth tightening going into Week 2.

PM Sign-Off

Signed: Gayath Wethmin Kaluwahewa

Date: 23 August 2026