

Individual Performance Summary

Project Details

Project name: IBM, AI Powered Consulting Simulation: Digital Transformation Game (Team 1), Sprint 1, Week 1

Prepared by (PM): Gayath Wethmin Kaluwahewa

Date: 23 August 2026

Team: Gayath Wethmin Kaluwahewa (PM), Fatima Hubail (BA), Amritha Selvaganapathi (UX), Kashaf Fatima (Dev), Ibrahim Allouche (Dev)

Individual Team Member Reviews

Each person is rated on Communication, Responsiveness, and Quality of Work (0 = creates blockers, 1 = adequate, 2 = on time, clear and effective).

Fatima Hubail, BA

Tasks owned: Draft initial requirements from client discussion(SRS document)

Communication	Responsiveness	Quality of Work
2	2	2

Comments: Fatima was responsive throughout the week and delivered the SRS style requirements document on time, with the full checklist completed (problem statement, target users, functional requirements, assumptions, and edge cases all documented). Communication was clear, and the document was shared promptly for the rest of the team to build against.

Amritha Selvaganapathi, UX

Tasks owned: Mock up the office floor game world and first dialogue UI, including sign in and landing page design

Communication	Responsiveness	Quality of Work
2	2	2

Comments: Amritha delivered a complete Figma package covering the office scene, the dialogue box UI, and the sign in and landing page design, with all checklist items finished. She was responsive to feedback and coordinated well with Dev on what was needed to build against her mockups.

Kashaf Fatima, Dev

Tasks owned: Build sign in and landing page UI in Next.js

Communication	Responsiveness	Quality of Work
2	2	2

Comments: Kashaf completed the sign in and landing page build on time and matching design, with the full checklist finished. Good communication throughout.

Ibrahim Allouche, Dev

Tasks owned: Stand up Next.js and Firebase (Auth/Firestore) and deploy to Vercel; build the persona API route in Next.js

Communication	Responsiveness	Quality of Work
2	2	2

Comments: Ibrahim delivered both of his tasks on time and fully checklisted. The Next.js and Firebase deployment went live early in the week, and the persona API route was completed and verified working with a real response from the LLM provider. Consistently responsive and clear in handoffs.

Gayath Wethmin Kaluwahewa, PM

Tasks owned: Prepare client interview and shadowing plan, repurposed mid week into drafting the Sprint 1 Week 2 plan; Final Review and Sign Off

Communication	Responsiveness	Quality of Work
2	2	2

Comments: I stayed on top of coordination all week, keeping the board organised. Communication with the team was clear and consistent, and the Week 2 plan was drafted and ready ahead of schedule and agreed with the team.

PM Sign-Off

Signed: Gayath Wethmin Kaluwahewa

Date: 23 August 2026